

Approved For Release 2002/09/03 : CIA-RDP69B00279R000200130022-6

DATE

SECRET

1	CMD	9	RB
2	"	10	DISA
3	ALCOMPT	11	
4	FOD	12	
5	DOPS	13	
6	R&D	14	
7	DM	15	
8	"	16	

TO :
FROM :
ACTION:
INFO :

*Amend no 1
SP-1928*

IN 65330

OSA 20 2

TO

INFO

CITE

25X1A E C R E T 071830Z CITE [] 6848

[] 25X1A

25X1A

TO :

25X1A

FROM:

25X1A

REF :

LETTER PROPOSAL ON SP-1928 DATED 27 DECEMBER 1966

SUBJ: AMENDMENT TO SP-1928

25X1A WE HAVE BILLED A TOTAL OF [] FOR SEVEN (7) ARTICLES

AND FOUR (4) SETS OF PARTS DELIVERED TO DATE UNDER SP-1928.

25X1A

(USED ON A REVISED CONTRACT TARGET PRICE OF [] WE PROPOSE

THAT THE BALANCE OF DELIVERIES BE BILLED AS FOLLOWS: (ITEM 3 IS

THREE (3) ADDITIONAL AIRCRAFT.)

25X1A

8TH ARTICLE (ITEM 3)

9TH ARTICLE (ITEM 3)

10TH ARTICLE (ITEM 1)

THE STATEMENT OF WORK FOR THE THREE (3) ADDITIONAL ARTICLES IS

BASICALLY THE SAME AS THE CONFIGURATION NOW SET FORTH IN EXHIBIT A.

HOWEVER, WE SUGGEST THAT THE FOLLOWING REVISION BE MADE TO EXHIBIT A

TO UP-DATE IT TO INCLUDE ADDED TASKS APPLICABLE TO THE ENTIRE CON-

SECRET

GROUP 1
EXCLUDED FROM AUTO-
MATIC DOWNGRADING
AND DECLASSIFICATION

25X1A

IN 65330



6848

S E C R E T

PAGE 2

TRACT QUANTITY AND TO RECONGNIZE THE USE OF S/N 374 AS A TEST BED.

"EXHIBIT °A° ATTACHED TO THE DEFINITIVE CONTRACT SP-1928 IS
REVISED BY ADDITION OF THE FOLLOWING ITEMS OF WORK:

21. REWORK FUNCTIONAL EQUIPMENT FOUND DEFICIENT DURING
MODIFICATION IF IN THE OPINION OF THE CONTRACTOR
SUCH REWORK IS NECESSARY.
22. REPAIR OR REPLACE ANY AIRCRAFT PARTS WHICH IN THE
OPINION OF THE CONTRACTOR IS NECESSARY TO MAINTAIN
AIRWORTHINESS OF THE ARTICLE.
23. INSTALL A TEST POD IN ARTICLE 374 TO TEST FEASIBILITY
OF °HIRAMS°, SYSTEM 22."

S E C R E T TOR 072009Z APR 67

S E C R E T